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TO: Inspection Branch/PD/OL DATE : 5
(' CONTRACT XO. : T.0. 36-1340-0 y
FROM: Chief, Engineering Staff, OC 'REPCRT 1O. : 2
(If final, so state)
Contractor
Address
Commodity/Service AR/A-h2 Antenna Classification_ SECRET
No. of Prototypes_ 23 each Contract Completion Date_ August 1960
The Contractor is on schedule Yes X No
The Contractor will remain within his allocated funds Yes X No
An extension of time will be necessary x Yes No
All phases of the technical progress are satisfactory Yes x No

The overall performance of this contractor is: [:7 Satisfactory
@ Subject to Improvement
[___7 Unsatisfactory

NOTE: If unsatisfactory or subject to improvement, indicate reasons under

comments

Comments Poor meelmnical fabrication technigues were used by the contractor
the febrication oF this equipment. The losding coll portion of each
mmhdtobc complotely rewvound. A request for time extension will

be submitted by the contractor.

Recommended Action Continued monitoring.
Date of Visit to Contractor's Plant 26 October 1960
AFPROVED: Inspected by:
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